

Handwritten: ~~4th~~ Quarter 83

Office: OL/LSD/BSB

Objective Statement: Establishment of an Automated Supply System

Responsible Officer:

Significant Funding Amount: \$ _____ FY 83

Quarter Ending: 9/30/83

O — Scheduled

X — Actual

STAT

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Develop a program to monitor stock levels, issuances, reordering, and on-hand quantities of administrative supplies in Agency supply rooms.	0								X			
Input all data required to administer the automated program.			0						X		0	
Verify input against manual records.				0					X		0	
On-line operation of automated system.				0					X			0
Trial period for manual/automated system												X
NOTE: This system is fully automated.												

Office: OL/LSD/MPB

Objective Statement: Research the feasibility of installing automated gas pump at
the Motor Pool Garage

Responsible Officer: [REDACTED]

Significant Funding Amount: \$ _____ FY 83

Quarter Ending: Fourth Quarter ending 9/30/83

O — Scheduled
X — Actual

25X1

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Read literature currently available pertaining to automated fuel dispensing systems					X							
Determine the feasibility of installing automated gas pumps at the motor pool									X			
Prepare cost estimates										X		
If feasible, formulate plans for its implementation												X
NOTE: This milestone chart is complete. Although not an objective on the chart, the automated gas pumps are scheduled for installation in December 1983.												
CONFIDENTIAL												

25X1 25X1

CONFIDENTIAL

Office: OL/LSD/MPB

Objective Statement: Develop and Implement an Effective Vehicle Dispatch Plan

Responsible Officer:

Significant Funding Amount: \$ FY 84

Quarter Ending: 9/30/83

O — Scheduled

X — Actual

25X1

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Develop program to enter motor vehicle requests into an automated system												
Prepare Motor Pool area for installation of computer equipment												
Train Dispatchers in the use of the system	0											
Place system on line		0										
<div style="border: 1px solid black; width: 150px; height: 100px; transform: rotate(-15deg); margin: 10px 0;"></div>												

ILLEGIB

25X1
25X1

CONFIDENTIAL

Office: OL/LSD/MPB
 Objective Statement: Develop and Implement an Effective Vehicle Dispatch Plan
 Responsible Officer:
 Significant Funding Amount: \$_____ FY 83
 Quarter Ending: 9/30/83

O — Scheduled
 X — Actual

25X1

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Develop program to enter motor vehicle requests into an automated system										X		
Prepare Motor Pool area for installation of computer equipment											X	
Train Dispatchers in the use of the system												
Place system on line												

ILLEGIB

25X1
 25X1

Office: OL/LSD

Objective Statement: Improve the physical environment and quality of food and service in the EDR

Responsible Officer: [Redacted]

Significant Funding Amount: \$ [Redacted] FY 83

Quarter Ending: 9/30/83

O — Scheduled

X — Actual

STAT

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Select a consultant to survey the physical area and overall function of the EDR and to prepare a report on the findings with recommendations for improvement			X									
Present a proposal for improvement to management				0					0			0
Initiate a work order to implement facility changes and initiate action for any approved personnel changes						X						
<i>consultant report due Friday 9/10/83</i> <i>construction progress</i>												

Office: OL/LSD/EDR

Objective Statement: Improve the physical environment and quality of food and service in the EDR

Responsible Officer:

Significant Funding Amount: \$ FY 84

Quarter Ending: 9/30/83

O — Scheduled
X — Actual

STAT

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Present a proposal for improvement to management	---	0										

Office: OL/LSD and OL/RECD

Objective Statement: To continue to work closely with GSA and to improve service to the

Responsible Officer: [redacted] Agency and obtain independent authority for the

Significant Funding Amount: \$ [redacted] FY 83 Agency to lease, acquire, or construct real property.

Quarter Ending: 9/30/83

O — Scheduled
X — Actual

STAT

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Meet regularly with project control officer from the Office of the Administrator, GSA		X		X			X		X			
Perform monthly "walk-about" with DDA	X	X	X	X	X	X	X	X	X	X	X	X
Coordinate action items with GSA Buildings Manager	X	X	X	X	X	X	X	X	X	X	X	X
Provide project support officers to out-lying buildings to identify problems, evaluate GSA performance, and coordinate actions	X											

ILLEGIB

Office: OL/LSD and OL/RECD

Objective Statement: To continue to work closely with GSA and to improve service to the Agency and obtain independent authority for the Agency to

Responsible Officer: [Redacted] Agency and obtain independent authority for the Agency to

Significant Funding Amount: \$ [Redacted] FY 84

Quarter Ending: 9/30/83

O — Scheduled

X — Actual

STAT

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Meet regularly with project control officer from the Office of the Administrator, GSA		0		0			0		0			
Perform monthly 'walk-about' with DDA	0	0	0	0	0	0	0	0	0	0	0	0
Coordinate action items with GSA Buildings Manager	0	0	0	0	0	0	0	0	0	0	0	0
Provide project support officers to out-lying buildings to identify problems, evaluate GSA performance, and coordinate actions	X											